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ESTIMATE RUN 07/16/2002

ESTIMATE SUMMARY 13:47:35

CONTID: C13504         ESTIMATE NO: 0004 PROG 1999

PCN: 13504-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 FY02 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: STA R300-083                  

R3 FY02 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

ALERT TRAFFIC CONTROL, INC. PAY PERIOD ENDING 07/13/2002 DATE TIME STARTED 02/01/2002

543 SOWER DRIVE DATE LET 01/03/2002 DATE WORK BEGAN 02/11/2002

 DATE AWARDED 01/11/2002 DATE TIME STOPPED 10/31/2002

 DATE CONTRACT EXECUTED 01/30/2002 DATE ACCEPTED 10/31/2002

BAYFIELD CO 81122     970/884-0578 DATE NOTICE TO PROCEED 02/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 712,377.88 PARTICIPATING $ $ 61,456.19

AWARD PROJECT AMT: 858,502.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-7,004.74

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -789.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

62.93%

264,060.90

61,456.19

54,451.45

53,661.61

$

$

$

$

448,316.98

0.00

448,316.98

54,763.31

503,080.29

-6,394.75

0.00

496,685.54

0.00

AMOUNT DUE 496,685.54 53,661.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 53,661.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

163.0 TIME ALLOW: 7/12/2002 ??:??:??

ORIG TIME ALLOW: 6/15/2002 ??:??:??
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PCN: 13504-BID    ESTIMATE RUN 07/16/2002

PROJECT: STA R300-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 587.000

153.000

202-00810  
 

1,002.000

EACH

15.00000 11,100.00740.000

2,295.00

0010 REMOVAL OF SIGN PANEL 1,703.000

142.000

202-00821  
 

2,319.000

EACH

10.00000 18,450.001,845.000

1,420.00

0015 SIGN PANEL (CLASS I) 8,764.620

1,258.650

614-00011  
 

12,761.780

SF  

12.75000 127,796.6910,023.270

16,047.79

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

0.000SF  

6.68000 0.000.000

0.00

0020 SIGN PANEL (CLASS II) 4,815.500

162.000

614-00012  
 

6,901.330

SF  

15.00000 74,662.504,977.500

2,430.00

0020 MATERIAL ALLOWANCE CL II SIGN PANEL 0.000

0.000SF  

11.01000 0.000.000

0.00

0025 SIGN PANEL (CLASS III) 1,507.500

0.000

614-00013  
 

2,855.500

SF  

17.25000 26,004.381,507.500

0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANEL 0.000

0.000SF  

12.29000 0.000.000

0.00

0030 STEEL SIGN POST (2 INCH ROUND) 3,170.470

848.440

614-01502  
 

6,887.040

LF  

7.00000 28,132.374,018.910

5,939.08

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2 IN RD) 4,279.531

-848.439LF  

3.03000 10,396.213,431.092

-2,570.77

0035 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 2,947.580

281.880

614-01582  
 

5,789.510

LF  

24.00000 77,507.043,229.460

6,765.12
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PCN: 13504-BID    ESTIMATE RUN

PROJECT: STA R300-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0035 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 IN RD)(SB SCD.
80)

3,102.420

-281.880LF  

15.73000 44,367.092,820.540

-4,433.97

0040 VARIABLE MESSAGE SIGN (FURNISH ONLY) 4.000

0.000

614-10124  
 

4.000

EACH

7,000.00000 28,000.004.000

0.00

0045 MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

22,000.00000 22,000.001.000

8,800.00

0050 FLAGGING 287.700

635.800

630-00000  
 

1,495.250

HOUR

24.00000 22,164.00923.500

15,259.20

0055 TRAFFIC CONTROL 0.500

0.125

630-10005  
 

1.000

L S 

20,000.00000 12,500.000.625

2,500.00

0060 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN, LYLE SIGNS INC. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0080 ADDED ITEM (LUMP SUM)/ CMO #4  SETTLEMENT OF FINAL 
QUANTITIES & ISSUES

0.000

0.000

900-00014  
 

0.931

L S 

70,488.00000 0.000.000

0.00

CAT 503,080.2854,451.45712,377.88CURRENT AMT0200 $ $ $

$ 503,080.2854,451.45$712,377.88$CURRENT AMTPROJECT TOTAL


